ANCHOR
QEA &2

720 Olive Way, Suite 1900
Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

April 15,2013

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  March 2013 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action
U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions taken in March 2013 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e March 15 — Anchor QEA submitted the Gasco Sediments Site monthly progress report to
EPA.

e March 22 — Anchor QEA conducted the monthly visual monitoring of the shoreline area

in the direct vicinity of the pilot cap area.
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2. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A.

3. SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:
e Submittal of the April monthly progress report.

e Completion of monthly visual monitoring of the shoreline area in the direct vicinity of

the pilot cap area.

4, ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.

Please contact the undersigned if you have any questions or require additional information.

Sincerely,

Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:

Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:

Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC
Myron Burr, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua

Www.anchorqea.com



Mr. Sean Sheldrake
April 15, 2013
Page 3

James Peale, Maul Foster Alongi, Inc.
Lance Peterson, CDM Smith

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

March 22, 2013 Project Number: 000029-02 BG-28 Task 4a

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 7)—March 2013

Time

March 22, 2013 @ 14:00 Observation March 22, 2013 @ 15:00

Concluded:

Rain with hail and occasional sun breaks, 40° Fahrenheit, winds from the southwest
@ 0-10 knots.

Light wave action (0.2 — 0.4 feet in height)

.

Tidal Conditions:

Willamette River level on 3/22/2013 ranged in elevation from 2.43 to 4.09
feet. The Willamette River level during photos was approximately 4.01 feet
measured at 14:30 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. . Four organoclay mat
material segments are exposed and visible. One 20-foot section of

organoclay mat is partly out of the water at the upriver extent of the cap area
perpendicular to the shoreline. Two exposed segments measuring 4-feet and
2-feet in length are submerged approximately 2 feet from the shore near the
lateral mid-point of the cap area. One 40-foot section of organoclay mat
material is exposed at the river’s edge, near the downriver extent of the cap
area. (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,

organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM) containment
boom was placed across the cap area, between the upriver corner of the ship
dock and the wooden dolphin (near the upriver extent of the site and near
the Siltronic Corporation outfall). Buoys that identify the cap area to
mariners are in place as installed. The position of the FAMM oil boom,
warning buoys, and a general overview of the site shoreline is shown in
Photo 2.
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No sheen is evident in or around the cap area. Photo 3 shows the water

Other Comments: . . . .
surface and shoreline immediately downriver of the sediment cap.

Recorded by: Douglas Laffoon

Photo 1— Visible section of organo-clay mat at the mid-section of the sediment cap (3/22/13):
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Photo 2 — FAMM oil boom and mariner warning buoys in place across pilot cap area. 3/22/13):
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